

BRIGHT MOTORS

Project Development

Created by Mogau Mabula

PROJECT DURATION
17 — 25 April 2026
Status: ✓ Completed • 100%

9
DAYS

12
TASKS

5
PHASES

100%
COMPLETE

TASK	PHASE	Apr 17 Fri	Apr 18 Sat	Apr 19 Sun	Apr 20 Mon	Apr 21 Tue	Apr 22 Wed	Apr 23 Thu	Apr 24 Fri	Apr 25 Sat
Project Kickoff & Requirements	PLANNING	✓ 1d • Done								
CSV → Delta Table Conversion	DATA PROCESSING		✓ 1d • Done							
Data Cleaning & Standardisation	DATA PROCESSING		✓ 2d • Done							
Revenue & Margin Computation	DATA PROCESSING			✓ 2d • Done						
Performance Tier Categorisation	DATA PROCESSING				✓ 1d • Done					
Time-Period Grouping (M/Q/Y)	DATA PROCESSING				✓ 2d • Done					
Interactive Dashboards Build	ANALYSIS & VIZ					✓ 2d • Done				
Charts, Heat Maps & Trend Analysis	ANALYSIS & VIZ						✓ 2d • Done			
Findings & Insights Compilation	PRESENTATION							✓ 1d • Done		
Strategy Recommendations	PRESENTATION								✓ 1d • Done	
Executive Slide Deck Finalisation	PRESENTATION								✓ 1d • Done	
Publish to GitHub Repositories	DELIVERY									✓ 1d • Done